== (OHM Remedialion o
\N= Services Corp. Lo e
——— A Subsidiary of OHM Corporation

April 12, 1996

Mr. Elvin Pauls

Area Engineer

UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District

111 North Canal Street

Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506 '
Delivery Order No. 17 ,
OHM Project 16473

Dear Mr Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NL/TARA
Corp. Superfund Site in Granite City, IL covers the period from March 6, 1986 through April
11, 1996. The work being performed is sampling, soil removal and restoration of the Stack
Emission Lots, and H.E.P.A. vacuuming of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the
analytical results determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

The priority is the remainder of the original 27 sites, remediation of the newly-generated list
of sites as noted in the last monthly report, and the H.E.P.A. vacuuming of the houses. As
previously-noted, some homes refused this new service (see Attachment B). At the
direction of USEPA through USACE, OHM is offering the loan of a H.E.P.A.-vac unit to
home owners, if so preferred.

Also, Granite City, IL has refused to allow remediation of easements (boulevards) in front
of site homes, so a list has been generated for tracking purposes. However, easements are
being remediated at the Madison, IL addresses (see Attachment C).
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PROBLEMS ENCOUNTERED:

Because of the funding limitations of the undefinitized UCA, work was proceeding with a
limited work crew and limited to 40 hours per week. However, with the negotiations
complete on modifications No. 05 and No. 07, the definitization is complete, and work
crews have resumed a 10-hour/6-day work schedule.

Some sites took longer than usual to complete restoration due to the inclement weather
experienced. However, crews are taking advantage of favorable weather to complete
restoration/sodding of multiple lots to assure appropriate site management.

WORK PLANNED FOR NEXT PERIOD (April 12 through May 15):

Continue with excavation, restoration and finalization of the primary 27 stack emission sites
and H.E.P.A. vacuuming of houses. OHM will also begin remediation of the new list ("A"
list) which is comprised- of over 90 additional sites meeting the same criteria (see
Attachment D). These sites will also have the H.E.P.A.-vac service available to them. .

PERSONNEL CHANGES:

There are a total of 36 OHM personnel on site. Please refer to the Organization Chart
(Attachment E). _

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report.
Please refer to Attachment F for a listing of current and previous shipments of special soils.

. CONVERSATIONS WITH AGENCIES:

As noted in last month's report, OHM is continuing to develop: 1) a back-up list of lots to
be added to the ongoing list of Stack Emission Lots; 2) a listing of lots within the range of
500ppm to 1000 ppm for potential future remediation; and 3) a listing of all sites within the
established perimeter. These lists will continue to grow as data is processed, but updates
are available.

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots as directed by
USACE.
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Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate
for completion of the work currently scheduled.

RECOMMENDATIONS:

As remediation of sites continues, it will be important to supplement lawn 'watering
maintenance. Also, as summer approaches, a "seed/straw”™ mulching system is recom-
mended in place of sod due to previously-experienced summer heat.

The formalization of future plans and appropriate contract actions are critical to the
continuation of the programs at Granite City. The appropriate contract actions need to be
in place by early May to assure an efficient continuation effort.

Sincerely,

L2

A.E. Haase
Senior Project Manager,
Midwest Region

Attachments
AEH/mtb

pc:  T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, IEPA, Springfield
J. Hitchings
T. Seem
Project File



STACK EMISSION LOTS
ATTACHMENT “A”

ADDRESS EXCAVATION | RESTORATION SOD % COMPLETE
* A List
1704/06 Edison 100%
1708 Edison 100%
1717/19 Edison 100%
1715 Edison . ' 100%
1707Edison 100%
1703 Delmar 100%
1709/11 Edison 100%
1726 Edison 100%
1717/19 Delmar 100%
1723 Delmar : 100%
1708 Cleveland X 98%
1704/06/08 Delmar X 90%
1733/35 Edison X : 50%
1728 Delmar X 50%
1734 Edison X 15%
1728 Edison* X 5%




ATTACHMENT B

INSIDE ACCESS
VIDEO AND VACUUM LOG

NAME ADDRESS PHONE # | YES/NO | VIDEO DATE | VACUUM DATE
[RAYMOND NUELING 1635 EDISON 876-9326 NO
lipEBRA HALL 1637 EDISON N/A NO
[RUTH FISHER 1639 EDISON N/A NO
IRAYMOND NUELING 1641+1641A EDISON 876-9326 NO
[WARREN LEIMER 1704 EDISON 876-4647 YES 03/07/96 03/07/96
Y EISKANT 1706 EDISON 452-3470 YES 03/07/96 03/07/96
JPauL wiLson 1707 EDISON 452-0434 YES 03/06/96 04/19/96
[lPHIL SORENSON 1708 EDISON 451-8955 YES 02/24/96 02/29/96
[FRANCES ALDRIDGE 1710 EDISON 877-8422 YES 02/24/96 02/29/96
[voHN TIMPERITA BARRIOS(1709 EDISON N/A YES 03/26/96 03/26/96
[[HomeR kEITH 1711 EDISON N/A YES 03/26/96 03/26/96
BRIAN+DAWN PATERSON [1745 EDISON(UP) N/A YES 03/05/96 03/05/96
HERIC+JENNIFER WILSON _|1715 EDISON(DOWN) N/A YES 02/29/96 03/05/96
IPAUL WILSON 171719 EDISON 452-0434 YES
[TERESA WARREN 1726 EDISON{DOWN) N/A YES 03/29/96 04/11/96
[SHARON BEASLY 1726 EDISON(UP) 452-9205 YES " 03/29/96 03/29/96
[MWILLIAM BULVA 1229 IOWA 876-6320 NO
(lBrRiaN EARLY 1641 MAPLE 876-4120 NO
ISHIRLEY SMITH 1642 MAPLE 877-7779 YES 02/24/96 02/28/96
loarRVL crROWDER 1711 WALNUT 451-9264 NO
IKELLY VORCE 1751 WALNUT 451-1708 YES 02/21/96 03/04/96
ALICE MAXEY 1734 EDISON 451-1407 YES
IMIKE EVANS 834 NIEDRINGHAUS 877-8965 YES 04/01/96 04/01/96
loEBBiE JAMES 1919 CLEVELAND 451-5254 YES
LJOHN+REVA OGDEN 1704/08 DELMAR 877-4009 YES
[THELMA McDANIEL 1634 CLEVELAND N/A NO
#BESSIE YOUNT 1630/32 CLEVELAND N/A NO
IMAXINE SCHWARTZ 1728 CLEVELAND(APT 2 N/A NO
LUDY WRIGHT 1717 DELMAR 452-0544 YES
IGARY ROBINSON 1619 DELMAR N/A NO
[ravmOND NUELING 1627/29 EDISON 876-9326 NO
{RAYMOND NUELING 1641/41A EDISON 876-9326 NO
lEFFIE BAYS 1728 EDISON 931-6349 YES
{iames MyinT 1703 DELMAR 314-464-1108 | YES 04/02/96
[BoBBY ORASCO 1415 GRAND N/A NO
IR. BRONNBAUER 1624726 CLEVELAND N/A NO
LISAC 1327 GRAND PER CALL NO
]
o . |




ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

SITE
ADDRESS

COMPLETED
YES/NO

1628 DELMAR

822 NIEDRINGHAUS

1408 STATE

YES

1410 GRAND

1442 GRAND

1630 DELMAR

1443 GRAND

1642 CLEVELAND

1640 CLEVELAND

1429 MADISON

1633 DELMAR

1440 GRAND

1643 EDISON

1444 GRAND

1423 MADISON

1628 CLEVELAND

1630/32/34 CLEVELAND

1726 CLEVELAND

1728 CLEVELAND

1624/26 CLEVELAND

1619 DELMAR

1624 DELMAR

1636 DELMAR

1641 DELMAR

1638 DELMAR

1627/29 EDISON

1401/03/05 GRAND

YES

1412 GRAND

YES

1418 GRAND

YES

1419/21 GRAND

YES

1423 GRAND

YES

1424 GRAND

YES

1429 GRAND

YES

1431 GRAND

YES

1436 GRAND |

YES

SITE COMPLETED
ADDRESS YES/NO

" 1415 GRAND YES
1420/22 GRAND YES
1413 MADISON YES
1415 MADISON YES
1419 MADISON YES
1425 MADISON YES
1411 MADISON YES
1406 STATE YES
945 NIEDRINGHAUS YES
938 NIEDRINGHAUS YES
834 NIEDRINGHAUS YES
1641 MAPLE YES
1642 MAPLE YES
' 1635/37 EDISON YES
1639/41 EDISON YES
1704/06 EDISON YES
1708/10 EDISON YES
1707 EDISON YES
1717/19 EDISON YES
1715 EDISON YES
1709/11 EDISON YES
1726 EDISON YES
1733/35 EDISON YES
1734 EDISON YES
1728 DELMAR YES
1704/08 DELMAR YES
1717/19 DELMAR YES
1703 DELMAR YES
1723 DELMAR YES
1751 WALNUT YES
1711 WALNUT YES
1327 GRAND YES
1229 IOWA YES
1708 CLEVELAND YES

[ 1919 CLEVELAND | ]




ATTACHMENT D

BROQJECTED SCHEDULE MOD #6
PRQO.ECT 16473 SE=STACK EMISSION SITE

GRANITE CITY, IL 04/12/96

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL

9162936 [ 13] 20] 24 4| 14 18 2s]1]8 [15]2d 2] 5 | 19 14 2 4] 1{ 14 25]1 [a] 14 2

945 NIEDRINGHAUS =™

938 NIEDRINGHAUS e

834 NIEDRINGHAUS

1635737 EDISON

1641 MAPLE

e
1751 WALNUT p—
=

1741 WALNUT

1642 MAPLE

1639/41 EDISON

1327 GRAND

1229 IOWA

-+

1704/06 EDISON

1708 EDISON

1717/19 EDISON

1715 EDSION *

1703 DELMAR -

1707 EDISON

1708/11 EDISON

1726 EDISON

I
||[

1747/18 DELMAR

1723 DELMAR

1708 CLEVELAND

1704/06/08 DELMAR

1733/35 EDISON

1728 DELMAR

1734 EDISON

1728 EDISON

* 807 GRAND

SE-29
SE-30

SE-31

tiﬁfi‘l

SE-32

SE-33

SE-34

SE-35

SE-36

10 LU

SE-37

*MEANS LOT FROM A-LIST



ATTACHMENT D

PROJECTED SCHEDULE MOD #6
*=TO BE DETERMINED PRQJECT 16473 SE=STACK EMISSION SITE
GRANITE CITY, JL 04/12/96
#=CONTINUED FROM 2/21/96
MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER
[« T11] 1d 2[1[e] 15 22 2] 6] 13 2b 27[ 3] 10] 17] 241 [8 [15 29 2] 5 [ 14 19] 2d2 | o] 16 24 34
SE-38 |—— B
SE-39 _—
SE-40 o | |
SE-41
SE-42 -
SE-43 ™
SE-44
SE-45
SE-46 —
SE-47
T&D #
A&S #
ROTATIONS*
DEMOBE*
FINAL REPORT] .




OHM ORGANIZATIONAL CHART
USACE

AL HAASE-PROJECT MANAGER

TOM SEEM-SUPERINTENDENT

|

ATTACHMENT E

ATTACHMENT D

ACCOUNTING OPERATIONS SAFETY TECH
| 1
L GAYER 579 PA + T. GLAZEBROOK 3404 I S. BLASSINGAME 4605 Hasswe IA. SAMS 6085 TECH ENGINEER
OPERATIONS MANAGER
A POST 6428 PA ++[BRYSON BAKER TECH ++|B GREGORY 6285 TECH

++|M BOZEMAN

++|L_COCHRAN 6194

SCy

RUNNER

CREW #1 EXCAVATION

CREW_ #2 EXCAVATION

"

R. FREELS 4563

TECH

RESTORATION/MAINTENANCE

D KRIETE 2482 FOREMAN
M DUVALL 6289 EO
R JENKINS6047 EO
D TARRO 6853 RY
Y MOORE 6056 RY

PM- PROJECT MANAGER
SUP- SUPERVISOR

PA- PROJECT ACCOUNTANT
EO- EQUIPMENT OPERATOR
RT- RECOVERY TECH

SCY- SECRETARY

TOTAL PEOPLE - 36

LOCAL PEOPLE-77%

DATE 04/11/96

C.BURKETT3935  roReMaN T

T. EMBERLING 1154

+
+

D WILSON 4565

TECH

++[J. BOYER 6249

SITE CO-ORDINATOR

$

!

D. BEELEK 6046
D. THOMPSON 6050
S. WILSON 6313

G. SMITH 6287

£O

EO

RTY

RT

P

G. RANDALL 6282

B MERSCH 6062

TNL

GENERAL FOREMAN

B SMURL 2477 €0

V. MORALES 456 €0 WATER CREW VACUUM CREW

_ [
J BIERMANG074 RT ++[K. LOWE 6209 DRNVER ++|T. HEMSATH 6286 VAC TECH
B. CATHEY 6148 RY ++|J.COLEMAN 6251  MANTENANCE -+[J. NIVENS 6283 VAC TECH
RESTORATION MAINTENANCE

++{C SIMMS 6798 FOREMAN

EO

RT

RT




ATTACHMENT F
OHM CORPORATION
GRANITE CITY, IL
PROJECT 16473

04/12/96
TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY
— SITE DATE [#TRUCKS] TOTAL
945 NIEDRINGHAUS | 10/27/95 23 193.4
945 NIEDRINGHAUS | 10/28/95 11 126.18
945 MEDRINGHAUS | 10/31/95 22 226.99
945 NIEORINGHAUS | 11/01/95 6 58.36
938 NIEORINGHAUS | 11/07/95 11 100.18
834 NIEORINGHAUS | 11/08/95 4 44 .64
1641 MAPLE 11/28/95 6 54.2
1641 MAPLE 11/29/95 2 2252
1636/37 DELMAR 11/30/95 16 138.95
1751 WALNUT 12/01/95 10 101.66
1635/37 EDISON 12/04/95 19 201.32
1642 MAPLE 12/04/95 6 59.4
1642 MAPLE 12/05/95 14 155.53
1635/37 EDISON 12/06/95 21 229.51
1711 WALNUT 12/07/95 18 185.18 +
163%/41 EDISON | 12/08/95 9 83.26
1711 WALNUT 12/08/95 6 4927
1639/41 EDISON 12/11/95 2 203
1639/41 EDISON 12/12/95 1 1.61
1327 GRAND 12/14/95 6 61.54
1327 GRAND 12/15/95 6 54.01
1327 GRAND 12/18/95 2 19.33
1229 IOWA 02/15/96 12 114.72
170406 EDisoN | 02/16/96 4 41
170406 €DisoN | 02/17/96 3 29.22
1704/06 EDISON 02/19/96 6 85.24
1708 EDISON 02/20/96 11 220,93
1708 EDYSON 02/21/96 1 15.27
1119 EDisoN | 02/22/96 15 170.75
171719 eoisoN | 02/23/96 1 13.23
1715 EDISON 02/23/96 4 50.64
1715 EDISON 02/24/96 4 36.71 MISSSING 1
1707 EDISON 03/05/96 2 22.61
1703 DELMAR 03/11/96 8 81.29
1707 EDISON 03/11/96 2 26.01
1703 DELMAR 03/12/96 11 127 .47
1707 EDISON 03/12/96 4 46.84
1709/11 EDisoN | 03/13/96 9 109.05
1717119 DELMAR | 03/13/96 7 615
17117119 DELMAR | 03/14/96 3 28.13
1723 DELMAR 03/14/96 3 28.71
1726 EDISON 03/15/96 7 85.4
1723 DELMAR 03/15/96 7 75.04
1726 EDISON 03/18/96 5 54.81 MISSING 1
1723 DELMAR 03/18/96 9 96.89
170408 DELMAR | 03/22/96 16 174
170408 DELMAR | 03/26/96 6 44.03
1708 CLEVELAND | 03/27/96 11 133.7
170408 DELMAR | 03/27/96 7 86.48
1708 CLEVELAND | 03/28/96 14 156.09 |MISSING 1
170408 DELMAR | 03/28/96 1 MISSING 1
1713v3s episoN | 04/09/96 8 83.82
| 1728 DELMAR 04/10/96 7 60.73
1mw3sEpison | 04/10/96 7 79.52
1728 DELMAR 04/11/96 3 64.83
1733/35 EDISON 04/11/96 3 2975 |

TOTAL 4721.73



ATTACHMENT G Project Summary Project No. 16,473 Location: GRANITE CITY, IL
Report Date: 04/11/96
Estimate of Percent Complete: TO GO FROM 02/20/96
(Includes adds and deducts) PAGE1OF 2
E F G
A B8 Cc D Budget Actual Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget To Date |Complete] Completion | Varinace Complete | Complete
Cch_ E-B E-C C/B)

FEE 137,813 137,813 137,813 100% 137,813 0 0 100%
PLANS & SPECIFICATIONS 0 0 0 0% 0 0 0 0%
MO005-FINAL REPORT-DRAFT 17,931 17,931 0 0% 17,931 ] 17,931 0%
104001 5-FINAL REPORT-FINAL 6,221 6,221 0 0% 6,221 0 6,221 0%
0 0 0 0% 0 0 0 0%
MOBILIZATIONS 0 0 0 0% 0 0 0 0%
H01US0-MOBE/DEMOBE 7,946 7.946 0 30% 0 (7,946) 0 0%
0120%-CREW ROTATIONS 10,669 10,669 5,793 30% 19,310 8,641 13,517 54%
0 0 0 0% 0 0 0 0%
EXCAVATELOADOUTIBACKFILL 0 0 0 0% 0 0 0 0%
120350-FLOWER/SHRUB REPLACE 3,706 3,706 0 30% 0 (3,7 LY 0%
U20405-CONCRETE REPLACEMENT 45,600 45,600 14,331 30% 47,770 2,170 33,439 31%
0205050-DUST CONTROL 90,191 90,191 2,452 30% 90,191 0 87,739 3%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 o] 0 0%
STACK EMMISION LOTS 0 0 0 0% 0 0 0 0%
U206001-1708 CLEVELAND 20,500 20,500 16,706 98% 17,047 {3,453) 341 81%
{06X12-1919 CLEVELAND 20,500 20,500 0 0% 20,500 0 20,500 0%
0206013173338 EDISON 20,500 20,500 7,779 50% 15,558 (4,942) 7,779 38%
Q206(005- 1 70408 DELMAR 20,500 20,500 23,944 90% 26,604 6,104 2,660 117%
{R06(06-172% DELMAR 20,500 20,500 3,177 50% 6,354 (14,146 3,177 15%
2064K17-1734 EDISON 20,500 20,500 1,311 15% 8,740 (11,760) 7,429 6%
0206008- 1723 DELMAR 20,500 20,500 21,790 100% 21,790 1,290 0 106%
2060091717119 DELMAR 20,500 20,500 15,764 100% 15,764 (4,736 0 77%
(206114-1707 EDISON 20,500 20,500 14,683 100% 14,683 (5,817 0 72%
(206015-1717/19 EDISON 20,500 20,500 16,586 100% 16,586 (3,914 0 81%
QUG 6-1726 EDISON 20,500 20,500 15,651 100% 15,651 (4,849 0 76%
(206017-1715 EDISON 20,500 20,500 10,728 100% 10,728 (9,772) 0 52%
2O621-17091§ EDISON 20,500 20,500 12,280 100% 12,280 {8,220 0 60%
206128- 1728 EDISON 20,500 20,500 242 5% 20,500 0 20,258 1%
1206129-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
(206030-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
206011-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
O206032-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
0206033-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
42060134-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
0206035-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
0206036-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
OX4137-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
U20603%-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
(206039-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
1206040-SE 20,500 20,500 ] 0% 20,500 0 20,500 0%
206041 -SE 20,500 20,500 0 0% 20,500 0 20,500 0%
O20642-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
(2064)-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
0306049.SE 20,500 20,500 0 0% 20,500 0 20,500 0%
1206045.SE 20,500 20,500 0 0% 20,500 0 20,500 0%
06036.-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
Q206047-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
0206 SE 20,500 20,500 0 0% 20,500 0 20,500 0%
0 0 0 0% 0 0 0 0%
TOTAL 1,017,077 1,017,077 321,030 34% 952,021 (65,056) 630,991 32%
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ATTACHMENT G Project Summary Project No. 16,473 Location: GRANITE CITY, IL
Report Date: 04/11/96
Estimate of Percent Complete: TO GO FROM 02/20/96
(Includes adds and deducts) PAGE 2 OF 2
E F G
A B C D Budget Actual Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget ToDate [Complete| Completion | Varinace Complete | Complete
C/D E-B E-C C/B)

FEE 0 0 4] 0% 0 0 [¢] 0%

BALANCE FORWARD 1,017,077 1,017,077 321,030 34% 952,021 (65,056 630,991 32%

0 0 0 0% 0 0 0 0%

DISPOSAL 0 0 0 0% 0 0 0 0%

13i0S0-TRANSPORT & DISPOSAL 91,492 91,492 31,041 30% 103,470 11,978 72,429 34%

0 0 0 0% 0 0 0 0%

SITE SAMPLING 0 0 0 0% 0 0 0 0%

{701US0-SITE SAMPLING 100,817 100,817 52,250 52% 100,481 (336) 48,231 52%

0 . 0 0 0% 0 0 0} 0%

OTHER 0 0 0 0% 0 0 0 0%

1155555-PER DIEMS 65,856 65,856 15,677 30% 52,257 (13,599 36,580 2495

2255555-INVENTOR Y 7,049 7,049 1,264 30% 4213 (2,836 2,949 18%

3355555-FIELD INVENTORY 40,169 -40,169 1,629 30% 5,430 (34,739 3,801 4%

4455555-FUEL. OIL & GAS 27,310 27,310 3,834 30% 12,780 {14,530) 8,946 14%

0209000-POST REMEDIATION COSTS 15,000 - _15,000 4,257 30% 14,190 (810 9,933 28%

u290001-HEPA VACUUMING 44 321 _ 44,321 8,412 30% 28,040 (16,281 19,628 19%

ACCOUNTING RESERVE 213,842 213,842 213,842 100% 213,842 0 0 100%

BUDGET VARIANCE FROM MODIFICTN 40,000 40,000 37,691 94% 40,097 97 2,406 94%

0 0 0 0% 0 0 0 0%

PROJECT ADMIN & SUPPORT 0 0 0 0% 0 0 0 0%
Y90 15-STTE ADMIN & SUPPERT 386,842 -386,842 120,222 30% 400,740 13,898 280,518 31%|

9900025-HEALTH & SAFETY 110,123 110,123 23,010 30% 76,700 (33,423) 53,690 21%

9900035-WEATHER DAYS 72,700 72,700 25800 30% 86,000 13,300 60,200 35%
0 T 0 0 0% ] 0 0 0% .

FUNDS REMAINING 95,000 95,000 0 0% 95,000 0 95,000 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 —~ 0 0 0% 0 0 0 0%

0 - 0 0 0% 0 0 0 0%

0 - 0 0 0% 0 0 0 0%

0 - 0 0 0% 0 0 0 0%

0 : 0 0 0% 0 0 0 0%

4] 0 0 0% 0 0 4 0%

0 - 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 o] 0 0%

0 0 0 0% 4] 0 0 0%

0 0 0 0% 0 0 (4] 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

0 0 0 0% 0 0 0 0%

TOTAL 2,327,598 2,327,598 859,959 39% 2,185,261 (142,337) 1,325,302 37%



